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ESTIMATE RUN 10/12/2007

ESTIMATE SUMMARY 10:58:10
CONTID: C15967 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15967-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 52.0 DAYS TIME ALLOW: 54 WORK DAYS
SH 9 - FAIRPLAY TO ALMA PERCENT TIME: 96.30 ORIG TIME ALLOW: 54 WORK DAYS
PROJECT NO: STA0091-030
SH 9 - FAIRPLAY TO ALMA
NAME OF ROAD: 009cC
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
FISHER SAND & GRAVEL CO. dba SOUTHWEST ASPHALT PAVING PAY PERIOD ENDING 10/12/2007 DATE TIME STARTED 06/29/2007
P O BOX 1034 DATE LET 03/22/2007 DATE WORK BEGAN 06/29/2007
DATE AWARDED 03/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/11/2007 DATE ACCEPTED
DICKINSON ND 58602-10.7014569184 DATE NOTICE TO PROCEED 06/29/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,697,704.39 PARTICIPATING $ 1,656,608.59 $ 61,152.67
AWARD PROJECT AMT: $  1,832,020.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.58% TOTAL EARNINGS 1,656,608.59 61,152.67
FUNDS AVAILABLE: $ 41,095.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,656,608.59 61,152.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,480.31 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,629,128.28 61,152.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,629,128.28 61,152.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 61,152.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00204
0015 202-00206
0020 203-00060
0025 203-00100
0030 203-01500
0035 208-00002
0040 208-00045
0045 208-00051
0050 208-00200
0055 212-00006

C15967

15967-BID

STA0091-030

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF CURB, GUTTER AND SIDEWALK

REMOVAL OF CONCRETE CURB RAMP

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

MUCK EXCAVATION

BLADING

EROSION LOG (12 INCH)

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION (TYPE 1)

EROSION CONTROL SUPERVISOR

SEEDING (NATIVE)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0004
CURRENT
QUANTITY/
UNITS
UNIT PRICE

120.000
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2.50000
40.000
LF
43.10000
23.000
SY
52.60000
262.810
cY
8.50000
0.000
cY
26.20000
39.000
HOUR
85.00000
310.000
LF
3.35000
1.000
EACH
550.00000
22.000
LF
48.40000
1.000
LS

6,700.00000

0.700
ACRE

1,225.00000
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PCN: 15967-BID ESTIMATE RUN 10/12/2007
PROJECT: STA0091-030 ESTIMATE NO: 0004 10:58:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 SOIL CONDITIONING 0.700 0.000
ACRE 0.700 2,541.00
3,630.00000 0.700 2,541.00
0065 213-00002 MULCHING (WEED FREE HAY) 0.700 0.000
ACRE 0.700 892.50
1,275.00000 0.700 892.50
0070 213-00061 MULCH TACKIFIER 590.000 450.000
1B 140.000 266.00
1.90000 590.000 1,121.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
37.70000 0.000 0.00
0080 307-00000 HYDRATED LIME 165.590 165.590
TON 0.000 0.00
135.25000 165.590 22,396.05
0085 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
82.40000 0.000 0.00
0090 403-34731 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 9,433.010 9,433.010
TON 0.000 0.00
68.85000 9,433.010 649,462.74
0095 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,478.700 4,478.700
TON 0.000 0.00
61.35000 4,478.700 274,768.25
0100 406-09500 COLD BITUMINOUS PAVEMENT (RECYCLE) 58,000.000 58,000.000
sy 0.000 0.00
2.65000 58,000.000 153,700.00
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,889.000 7,889.000
GAL 0.000 0.00
1.25000 7,889.000 9,861.25
0110 411-90010 ASPHALT REJUVENATING AGENT 68,405.000 68,405.000
GAL 0.000 0.00
2.40000 68,405.000 164,172.00
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PCN: 15967-BID ESTIMATE RUN 10/12/2007
PROJECT: STA0091-030 ESTIMATE NO: 0004 10:58:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 608-00000 CONCRETE SIDEWALK 16.000 16.000
sy 0.000 0.00
109.35000 16.000 1,749.60
0120 608-00010 CONCRETE CURB RAMP 34.000 34.000
Sy 0.000 0.00
244.10000 34.000 8,299.40
0125 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 22.000 22.000
LF 0.000 0.00
78.90000 22.000 1,735.80
0130 612-00046 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 86.000 0.000
EACH 86.000 4,919.20
57.20000 86.000 4,919.20
0135 612-00048 DELINEATOR (FLEXIBLE) (SPECIAL (TYPE III) 36.000 0.000
EACH 36.000 2,278.80
63.30000 36.000 2,278.80
0140 614-00011 SIGN PANEL (CLASS I) 9.000 0.000
SF 9.000 292.50
32.50000 9.000 292.50
0145 614-00012 SIGN PANEL (CLASS ITI) 9.000 0.000
SF 9.000 339.30
37.70000 9.000 339.30
0150 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 33.000 0.000
LF 33.000 363.00
11.00000 33.000 363.00
0155 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 3.000 0.000
EACH 3.000 287.70
95.90000 3.000 287.70
0160 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 12.000 0.000
LF 12.000 442.80
36.90000 12.000 442.80
0165 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 1.000 0.000
EACH 1.000 211.40

211.40000 1.000 211.40
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PCN: 15967-BID ESTIMATE RUN 10/12/2007
PROJECT: STA0091-030 ESTIMATE NO: 0004 10:58:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005 EPOXY PAVEMENT MARKING 288.000 0.000
GAL 288.000 21,672.00
75.25000 288.000 21,672.00
0175 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,118.000 1,118.000
GAL 0.000 0.00
46.60000 1,118.000 52,098.80
0180 630-00000 FLAGGING 1,876.000 579.000
HOUR 1,297.000 21,141.10
16.30000 1,876.000 30,578.80
0185 630-00007 TRAFFIC CONTROL INSPECTION 42.000 15.000
DAY 27.000 2,305.80
85.40000 42.000 3,586.80
0190 630-00012 TRAFFIC CONTROL MANAGEMENT 54.000 17.000
DAY 37.000 15,170.00
410.00000 54.000 22,140.00
0195 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.000 0.00
95.00000 5.400 513.00
0200 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 29.700
EACH 0.000 0.00
140.00000 29.700 4,158.00
0205 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
160.00000 7.200 1,152.00
0210 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
38.50000 0.000 0.00
0215 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
12,750.00000 1.800 22,950.00
0220 630-80360 DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00

30.00000 0.000 0.00
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PCN: 15967-BID ESTIMATE RUN 10/12/2007
PROJECT: STA0091-030 ESTIMATE NO: 0004 10:58:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0230 630-80380 TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
9.00000 270.000 2,430.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -17,432.930 0.000
FA -17,432.930 -17,432.93
1.00000 -17,432.930 -17,432.93
0245 700-70016 F/A FUEL COST ADJUSTMENT 7,361.140 7,361.140
FA 0.000 0.00
1.00000 7,361.140 7,361.14
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 626-00000 MOBILIZATION 1.000 0.820
LS 0.000 0.00
199,160.00000 0.820 163,311.20

CAT 0200 CURRENT AMT § 1,674,442.39 $ 61,152.67$ 1,633,346.59
CAT NO0400 CONSTRUCTION ENGINEERING

0265 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

12,962.00000 1.000 12,962.00
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ESTIMATE NO:
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ESTIMATE RUN 10/12/2007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONSTRUCTION ENGINEERING

FIELD LABORATORY

SANITARY FACILITY

CAT 0400

PROJECT TOTAL

1.000
EACH

7,950.00000

1.000
EACH

2,350.00000

CURRENT AMT

CURRENT AMT

10:58:10
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
1.000
0.000 0.00
1.000 7,950.00
1.000
0.000 0.00
1.000 2,350.00
23,262.00 $ 0.00$ 23,262.00
1,697,704.39 $ 61,152.67 S 1,656,608.59



